

Moving Forward. Kicking Back.



## NTRA Elevated Storage Tank Rehabilitation

**PROJECT OVERVIEW** The NTRA Elevated Storage Tank Rehab Project consists of the complete rehabilitation of the interior and exterior of the elevated storage tank. This project will consist of the following work: repaint the interior and exterior of the tank; exterior and interior tank repairs; project materials and labor costs; design fees.

ENGINEERING & DESIGN	Complete
ADVERTISEMENT/AWARD	August, 2017
CONSTRUCTION – START	October, 2017
CONSTRUCTION - END	February, 2018

Professional Fees	\$ 44,200
Construction Cost	\$ 475,000
Original Contract Amount	\$ N/A
Change Orders to Date	\$ N/A
New Contract Amount	\$ N/A
Projected Completion Date	February, 2018

