

Moving Forward. Kicking Back.



NTRA Ground Storage Reservoir Rehabilitation

PROJECT OVERVIEW The NTRA Ground Storage Reservoir Rehab Project consists of the complete rehabilitation of the interior and exterior of the ground storage tank. This project will consist of the following work: repaint the interior and exterior of the tank; exterior and interior tank repairs; project materials and labor costs; design fees. Project design is anticipated to be 137 days with 180 day construction time.

| | |
|----------------------|-----------|
| ENGINEERING & DESIGN | TBD, 2018 |
| ADVERTISEMENT/AWARD | TBD, 2019 |
| CONSTRUCTION – START | TBD, 2019 |
| CONSTRUCTION - END | TBD, 2020 |

| | |
|---------------------------|------------|
| Professional Fees | \$ 17,700 |
| Construction Cost | \$ 159,300 |
| Original Contract Amount | \$ N/A |
| Change Orders to Date | \$ N/A |
| New Contract Amount | \$ N/A |
| Projected Completion Date | TBD, 2021 |

